
From: Schindler, Jason
To: Park, Andy; Ferreira, Steve; "Anthony Findley"; Mark D. Fisher (mfisher@elminc.com); Ansari, Ramin; Kirby, Lisa;

Ostapczuk, Eric; Michael DiNinno; Venkat Puranapanda (Venkat.puranapanda@chubb.com); Peachey, Bryan;
Devorak, Coleen; Sontag, John

Subject: Hatco Quarterly Progress Report 61
Date: Tuesday, December 29, 2020 11:26:00 AM
Attachments: 2020-12-29 Weston EPA-Progress Rpt 61.pdf

All,
Attached please find a copy of the Quarterly Progress Report for remediation activities at the Hatco
site. Feel free to contact me if you have any questions.
Thanks,
Jason
 
 
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
 
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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WESTON SOLUTIONS, INC. 


205 CAMPUS DRIVE 


EDISON, NEW JERSEY  08837 


732-417-5800 • FAX: 732-417-5801 


 


 


 


 


December 29, 2020 


 


 


Mr. Andy Park, Acting Chief 


Corrective Action Section  


Hazardous Waste Programs Branch 


U.S. EPA Region 2 


290 Broadway, 25th Floor 


New York, New York 10007-1866 


 


Mr. John M. Mitch, Clerk 


Woodbridge Township 


1 Main Street 


Woodbridge, NJ 07095 


  


Re: Hatco Site 


Fords, NJ 


Program Interest Number G000003943 


 


Dear Mr. Park and Mr. Mitch: 


 


Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 61, which covers the 


activities associated with the Hatco Site from September 1 through November 30, 2020.  The progress 


report is being submitted in accordance with the requirements of Weston’s May 25, 2005 


Administrative Consent Order and March 30, 2005 USEPA approval letter.  If you have any 


questions, please do not hesitate to contact me at (732) 417-5804. 


 


Very truly yours,  


WESTON SOLUTIONS, INC. 


 


 


 


Jason Schindler 


Principal Project Manager 


 


cc: S. Ferreira, (USEPA) 


A. Findley (NJDEP) 


M. Fisher – LSRP (ELM) 


R. Ansari, L. Kirby, E. Ostapczuk (Hatco/LANXESS) 


 M. DiNinno (MCUA) 


V. Puranapanda (CHUBB) 
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 ADMINISTRATIVE CONSENT ORDER 


PROGRESS REPORT 


 


1. Progress Report Number:  61 


2. Site Location: Hatco Site 


 1020 King Georges Post Road 


 Fords, NJ  08863 


 


3. Signatories:  Weston Solutions, Inc. 


  ACE American Insurance Company 


  New Jersey Department of Environmental Protection 


 


4. Reporting Period:  September 1 through November 30, 2020 


5. Specific Requirements Initiated and Completed During Reporting Period: 


5.1 Weston submitted Progress Report Number 60 on September 25, 2020. 


5.2 Weston provided monthly progress updates by email to the United States 


Environmental Protection Agency (USEPA) on September 9 and November 5, 


2020. 


 


6. Specific Requirements Previously Initiated Which are Continuing: 


6.1 Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. 


Weston conducted recovery operations at the site using automated skimmer pumps 


and manual bailers. Total recovery through the end of this reporting period:  


▪ 10,644 gallons of LNAPL recovered using skimmer pumps and bailers 


since March 2011; 


▪ 3,200 gallons recovered and shipped offsite in liquid phase during the 


Southeast Leg remediation; and 


▪ 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 


disposal during the Southeast Leg remediation. 


6.2 Monthly progress meetings with the Licensed Site Remediation Professional 


(LSRP). 


6.3 Evaluation of properties adjacent to the Channel D/AOC 25 area, south of Riverside 


Drive, has identified several other likely sources of contamination to AOC 25. 


Weston is working with the property owners to evaluate these conditions. Weston 


prepared the Supplemental Sampling Plan for AOC 25 to address data gaps 


identified in the northern portion of Channel D/AOC 25. Weston finalized the 


access agreement with the property owner and the soil/sediment sampling was 


conducted from August 3 through August 26, 2020.  Some of the samples collected 


during this sampling program were delayed in shipment or were otherwise 


compromised by the subcontracted laboratory.  These samples will be recollected 


in December. Weston has prepared an application for a GP12 wetlands disturbance 


permit for the next phase of delineation sampling which will target depths greater 


than 3 feet at selected locations as determined by the results of the initial sampling. 


The GP12 permit application will be submitted in December.  Weston submitted an 
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Ecological Risk Assessment Work Plan to NJDEP and EPA in July that focused on 


developing a cleanup goal for BEHP in soil and sediment for the northern portion 


of the Channel D/AOC-25 wetland.  NJDEP and EPA provided comments on the 


Work Plan to Weston on November 13, 2020.  Weston is currently reviewing those 


comments. 


6.4 Weston is working to complete the site‐wide cap design and to finalize plans for 


the field sampling program that is needed to determine the final cap extent. Weston 


is currently preparing a preliminary work plan to clarify the capping approach.  


6.5 An emergency permit modification to address additional streambank erosion in 


Slingtail Creek was granted by NJDEP on October 23, 2019. The permit 


modification was submitted to NJDEP on June 9, 2020. Weston discussed 


clarifications with NJDEP on August 17, 2020 and provided updated plans for 


NJDEP review on September 18, October 21, October 29, and November 9, 2020. 


NJDEP issued the permit on December 2, 2020. Weston is evaluating potential 


additional areas of streambank erosion this fall and re-evaluating the Riparian Zone 


Mitigation Plan previously submitted to NJDEP.  Weston will revise the Riparian 


Zone Mitigation Plan to NJDEP for approval following the evaluation of potential 


additional areas of erosion. 


6.6 Weston has completed the remediation of Hatco-related contaminants identified in 


Woodbridge Pond sediments (Hatco AOC 24). The Remedial Action Report for 


AOC 24 is being finalized for submittal in December.  Annual wetland monitoring 


was performed on August 20, 2020. The first annual wetland monitoring report will 


be provided in December.  


6.7 During the Woodbridge Pond remediation project an isolated area of PCB‐


contaminated sediment was identified in the wetland portion of the adjacent Crown 


Relocators property (part of Hatco AOC 23). Weston has prepared a work plan and 


permit modification application necessary to remove an isolated area of PCB‐


contamination identified. The permit application was submitted to NJDEP on 


August 20, 2020. Remediation work will be scheduled after NJDEP approval of the 


permit modification. 


6.8 Water was observed seeping out of the ground at the decommissioned seep 


interceptor vault system in early 2019. Iron staining was noted on the surface of the 


surrounding pavement. No evidence of LNAPL or PCB exceedances were detected 


in the samples of water from the vault in June 2019 and February 2020. Weston 


pumped out the vault on September 14, October 13 and 14, and November 25, 2020 


to prevent further seepage. Weston is working on plans to remove the structures 


associated with the vault. 


6.9 Weston is continuing preparation of the remedial action progress reports for the 


completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap 


remediation projects. 


6.10 On September 19, 2019, Weston and the LSRP worked with NJDEP to combine 


the regulatory case involving the discharge to the reconstructed onsite wetlands 


(reported on June 19, 2018; Case No. 18‐06‐22‐1109‐21) with the Hatco 


remediation project. Weston has prepared the sampling plan to assess the onsite 


wetland; the plan was submitted to USEPA for review on January 30, 2020. USEPA 


and NJDEP provided comments on February 11, 2020. Weston provided a response 


to the comments on March 13, 2020. Phase 1 sampling was completed on April 23, 


2020. Results of the Phase 1 sampling and recommendations for the Phase 2 
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Sampling program were provided to USEPA and NJDEP on July 31, 2020. Weston 


received comments from EPA and NJDEP on August 20, 2020 and is currently 


preparing a response with clarifications. 


6.11 NJDEP performed a compliance inspection of the Hatco waste storage facility on 


September 1, 2020. By letter dated September 8, NJDEP advised that the facility 


was determined to be in compliance. 


 


7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 


Period: 


7.1 Update scope and schedule for Channel D remediation. 


 


8. Explanation for Each Item of Non-Completion in Item 7: 


8.1 Weston is currently in discussions with the property owners for Channel D and will 


update the scope and schedule based on those discussions. 


 


9. Specific Requirements to be Initiated in Next Reporting Period (December - February 2020): 


 


9.1 Continue preparation of Southeast Leg, Northeast Impoundment, and Former 


Lagoon Cap Remedial Action Progress Reports, and Woodbridge Pond Remedial 


Action Report. 


9.2 Confer with USEPA to review preliminary engineering plans for site-wide capping 


of remaining contaminated soil. 


9.3 Implement Phase 2 sampling of the Southeast Leg Pond Area. 


9.4 Preparations for remediation of contamination on Crown Relocations Property 


(AOC 23), pending permit approval. 


 


 
 






